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Colorado Centre Drainage Improvements

Phase 2 - Construction Update
August 5, 2026

Horizonview Drive paving and ADA sidewalk ramps
mark completion of the project overall
Crews have completed all pedestrian ramp replacements and paving of
Horizonview Drive as part of the Colorado Centre Improvements project.
This work marks the completion of the project overall. 

﻿During the project :
4.5 miles of roadway was reconstructed, adding new road base and
asphalt.
A total of 4,000 feet of new underground storm pipes and 19 inlets
have been installed to improve drainage in the area.
Over 6,000 feet of curb and gutter were replaced to improve drainage
along the new roads.
A total of 54 pedestrian curb ramps were reconstructed, along with
more than 4,000 feet of sidewalk, to enhance pedestrian accessibility.

We appreciate the public's patience during the summer construction and
throughout the project overall. 

Completed Construction Photos

https://campaignlp.constantcontact.com/em/1102731551566/0148c4c6-cf35-4845-a2b9-40d9457b6efa


Pictured is an aerial view of the newly paved Horizonview Drive.

Key Dates
Phase 1 — Construction started the week of February 20, 2025, and was
completed in October 2025. 

Phase 2 — Construction started the week of May 18, 2026, and was
completed by July 2026.
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